

Item/Task/Milestone	Estimated completion date
Combined Second Chapter Authors workshop & Second Stakeholders Meeting (to discuss the preliminary draft material)	October 24-25, 2005
Completed manuscripts and graphics due from all Authors	mid-November
Preliminary draft SOCCR to Authors for quick review	early-January 2006
Deliver draft SOCCR to Agency Executive Committee	mid-January 2006
Complete expert peer review of Draft SOCCR	mid-February
Develop responses to peer review comments	late-February to mid-March
Complete revisions and deliver revised SOCCR to Agency Executive Committee	late-April 2006
3rd SH workshop and 45-day public review and comment period	mid-June 2006
Develop responses to public comments	late-June to mid-July
Complete revisions and deliver SOCCR to Agencies	late-August 2006



Item/Task/Milestone	Estimated completion date
Combined Second Chapter Authors workshop & Second Stakeholders Meeting (to discuss the preliminary draft material)	October 24-25, 2005
Completed manuscripts and graphics due from all Authors	mid-November
Preliminary draft SOCCR to Authors for quick review	early-January 2006
Deliver draft SOCCR to Agency Executive Committee	mid-January 2006
Complete expert peer review of Draft SOCCR	mid-February
Develop responses to peer review comments	late-February to mid-March
Complete revisions and deliver revised SOCCR to Agency Executive Committee	late-April 2006
3rd SH workshop and 45-day public review and comment period	mid-June 2006
Develop responses to public comments	late-June to mid-July
Complete revisions and deliver SOCCR to Agencies	late-August 2006



Internet communication

- www.ucar.edu/soccr (comment interface)
- All participants will be added to listserve [SOCCR] (you can also opt out)
- Only 1 or 2 updates per month
- Listserve: contact
ldilling@cires.colorado.edu or any member of coordinating team

