

## Timeline for SOCCR/SAP 2.2

- **October 2004:** Initial stakeholder contacts, review of proposal's chapter outline and lead chapter authors
- **November 15-16, 2004:** First stakeholder workshop, Washington D.C.
- **November-December 2004:** revised outline posted on SOCCR website
- **December 2004:** drafting of CCSP SAP 2.2 Prospectus
- **January 2004:** draft Prospectus submitted to CCSP
- **February 2–March 7, 2005:** public comment on draft Prospectus
- **May 2005:** posting of finalized Prospectus
- **May 16-17, 2005: First lead chapter authors workshop, Atlanta GA**
- **May-August 2005:** Authors prepare initial chapter drafts
- **September 2005:** Joint second stakeholder and author workshop
- **September-December 2005:** Authors revise/complete chapter drafts
- **December 2005:** Submit draft (1) to AEC for expert review
- **February 2006:** Complete expert review of draft SOCCR/SAP 2.2
- **April 2006:** Deliver revised draft (2) SOCCR/SAP 2.2 to AEC
- **April 2006:** Post revised SOCCR/SAP 2.2 for 45-day public review
- **May 2006:** Third stakeholder workshop
- **August 2006:** Delivery of SOCCR/SAP 2.2 (draft 3) to CCSP

